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 QUARTERLY PROGRESS REPORT 
University of Nevada, Las Vegas 
Period Ending March 31, 2008 
 
Cooperative Agreement Number: H8R07060001 
Task Agreement Number: J8R07060012 
 
Monitoring and Evaluation of Sensitive Wildlife at  
Lake Mead National Recreation Area 
 
Executive Summary 
 
Project 1. Relict Leopard Frog Monitoring, Management, and Research 
 Translocation program initiated this quarter, egg mass collections completed, tadpole 
rearing underway. 
 Egg mass surveys at Blue Point Spring conducted approximately weekly; one egg mass 
collected from site for headstarting. 
 Spring nocturnal surveys in progress. 
 Coordination for potential translocation sites on BLM lands ongoing. 
 Habitat improvements coordinated and conducted at one new translocation site on BLM 
lands in the Gold Butte; site scheduled to receive frogs in April. 
 All milestones and deliverables associated with the MSHCP project on schedule. 
Project 2. Bald Eagle Winter Monitoring and Evaluation 
 Winter bald eagle count successfully completed, largest count ever (116 confirmed bald 
eagle sightings, not counting unidentified and golden eagles).   
 Annual Work Plan and Detailed Timelines for the associated MSHCP projects completed; 
all MSHCP milestones and deliverables on schedule. 
Project 3. Peregrine Falcon Monitoring and Evaluation 
 Peregrine falcon monitoring activities initiated. 
 New call-broadcast methodology under evaluation, results promising. 
 Work plan and detailed timelines for the associated MSHCP projects completed ahead of 
schedule – on schedule for all MSHCP milestones and deliverables.  
Project 4. Assessment of Six Covered and Three Evaluation Bird Species 
 Work on thrasher modeling ongoing. 
 Intensive area search plots identified for MSHCP projects. 
 Field protocols associated with MSHCP project completed; on schedule for all MSHCP 
milestones and deliverables. 
 Surveys initiated early at one intensive area site to evaluate thrasher-breeding activity. 
 Undergraduate student hired part-time this spring to assist with intensive area surveys. 
Project 5. Desert Tortoise Monitoring and Management.  
 Efforts for this project have been completed under this task agreement (as modified).  
Project 6. Shorebird Monitoring on Lakes Mead and Mohave 
 Twenty-one surveys of regularly monitored sites on Lakes Mead and Mohave conducted 
this quarter; five additional surveys conducted. 
Monitoring and Evaluation of Sensitive Wildlife at Lake Mead NRA ● Quarterly Report 
 
2 
 Surveys within Black Canyon to count all aquatic birds from Willow Beach to Hoover 
Dam initiated on a monthly basis.   
Project 7. Desert Bighorn Sheep Habitat Use Monitoring in Relation to Highway 
Development. 
 Efforts to retrieve GPS collars released last quarter hampered by battery failures in both 
satellite and VHF units. 
 Technical assistance in the form of data summaries and maps provide.   
 
Program Activities 
 
The task agreement was awarded to the University of Nevada, Las Vegas (UNLV) on October 1, 
2006. Research, monitoring, and management activities are conducted primarily by UNLV Public 
Lands Institute (PLI) employees.  During the quarter ending March 31, 2008, activities that have 
occurred toward meeting deliverables in the statement of work are described below.  
 
Note that several of the projects are now covered under activate agreements between Clark County 
and Lake Mead National Recreation Area (LAME) under the Multiple Species Habitat 
Conservation Plan (MSHCP).  To assist the NPS with reporting requirements and in consultation 
with Mr. Ross Haley (Task Agreement ATR) and Mr. Kent Turner (LAME Resource Management 
Chief), the format for reporting on several of these projects has been modified to match Clark 
County quarterly report requirements.     
 
Hiring and Student Opportunities 
 
We hired an undergraduate student to assist part-time this spring in conducting intensive areas 
surveys for songbirds.  
 
Project 1. Relict Leopard Frog Monitoring, Management and Research 
 
The MSHCP project titled ‘Relict Leopard Frog Monitoring and Management’ (2005-NPS-476-P) 
was initiated on September 4, 2007.  The following information has been formatted to meet Clark 
County quarterly report requirements.  
 
QUESTION 1:  What did you accomplish during this reporting period? How did these 
accomplishments help you reach the goal of your project? If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plan for this project.  All milestones and deliverables for this 
quarter have been accomplished, as summarized below.  
 
Milestone 6.  Start of (2008) Translocation Program Field Season 
 
Partial egg masses were collected from natural sites in the Black Canyon during January and 
February 2008 as part of the translocation efforts.  In association with habitat management and 
research efforts at Blue Point Spring, an egg mass was also collected from lower Blue Point 
Spring on March 15; this egg mass has just started to hatch out.  Approximately 1100 tadpoles 
are currently being reared for release at existing translocation sites and at a newly approved site 
in Gold Butte, as well as back to augment the population at Blue Point.   
 
Milestone 7.  Start of (2008) Monitoring Survey Field Season  
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Nocturnal surveys at natural and translocation sites began following warming temperatures in 
March and will continue through April.  Surveys at several sites have been completed by the 
time of this reporting.  Details from these surveys will be reported to the Relict Leopard Frog 
Conservation Team (RLFCT) at the next team meeting.   
 
Deliverable 4. Quarterly Progress Report 
 
A quarterly report summarizing efforts was submitted to Clark County by the due date of 
January 1, 2008.  
 
Other activities 
 
Under project objectives to assist with assessment and coordination of future translocation sites 
and to coordinate habitat management activities, UNLV personnel under this project assisted 
BLM personnel with compliance activity for a translocation site in the Gold Butte.  
Compliance was completed by BLM personnel in early spring, and UNLV personnel 
coordinated with BLM to organize and assist a Nevada Conservation Corps field crew with 
habitat improvements at the site on March 10-11, 2008.  We anticipate conducting 
translocation of frogs to this site sometime in April.   
 
Representatives from BLM and Arizona Game and Fish Department (AZGFD) have surveyed 
springs in the Black Mountains, Arizona for potential sites to be reviewed for translocation.  A 
field visit to the most promising site was provided to RLFCT members, including UNLV 
personnel on January 17, 2008, and compliance activity for this site is currently underway by 
BLM personnel. 
 
A representative from the Desert Springs Preserve was invited to RLFCT meeting in December 
2007 to discuss the potential of establishing a refuge population of Relict Leopard Frogs at the 
Desert Springs Preserve.  A field visit to the site was made by members of the RLFCT, 
including UNLV personnel, on January 25, 2008.  
 
Representatives from BLM and Nevada Department of Wildlife (NDOW) have identified areas 
near Moapa for potential sites for Relict Leopard Frog translocations.  A field visit was 
conducted to two of these sites by representatives from the RLFCT, including UNLV personnel 
on March 5, 2008.  Field surveys need to be conducted at the sites to determine presence of 
invasive potential predators/competitors before initiating further efforts. 
 
Habitat management teams from the NPS (exotic plant management program) were given 
updates and cautions regarding Relict Leopard Frogs prior to tamarisk reduction activities 
within Black Canyon.   
 
QUESTION 2:  What, if any, problems were encountered? Briefly describe those 
problems and how they were dealt with.   
 
No problems were encountered this quarter.   
 
QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
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Efforts to estimate populations at Rogers Spring have been suspended because no frogs have 
been encountered.  We will conduct additional field surveys this spring in coordination with 
experimental efforts to improve habitat at this site.  
 
QUESTION 4:  What is the calculated percent of work completed? 
 
There are approximately 14 quarters (some partial) that constitute this project and 3 have been 
completed; therefore, approximately 21% of the project has been completed. 
 
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
Identification of appropriate translocation sites within the Potential Management Zone for the 
Relict Leopard Frog has been a continuing challenge because of the limited availability of 
appropriate sites.  Coordination and collaboration through the RLFCT with cosignatory state 
and federal agencies to the Conservation Assessment Strategy is continuing towards the 
objective of establishing two new sites this year.    
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No, but see discussion in Question 1 above.  
 
QUESTION 7:  What was produced during the reporting period? 
 
1.   The second quarterly report (Deliverable 4) 
2.   Tadpoles headstarted for eventual translocations during 2008 (Milestone 6)  
3.   Observations on the status of natural and experimental populations (Milestone 7) 
4. Identification and compliance on a future translocation site (assistance provided under this 
project) 
4.   Habitat improvements at existing natural sites and at a future translation site (assistance 
provided under this project) 
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
 
Milestone 1.  Contract Award and Mobilization:  completed 
Milestone 2.  Project Kick-off and Training Meeting:  completed 
Milestone 3.  Start of Coordination of Habitat Management Activities: completed (actions 
continuing) 
Milestone 4.  Start of Collaboration and Oversight of Population Estimation at Targeted 
Springs:  completed (actions continuing) 
Milestone 5.  Start of Assessment and Coordination of Compliance for Future Translocation 
Sites:  completed (actions continuing) 
Milestone 6.   Start of Translocation Program (2008) Field Season: completed (actions 
continuing) 
Milestone 7.   Start of (2008) Monitoring Survey Field Season: completed (actions 
continuing) 
Milestone 8 – 21:  not initiated  
 
Deliverable 1. Quarterly Progress Report:  completed 
Deliverable 2.  Annual Work Plan and Detailed Timeline: completed 
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Deliverable 3.  Data Management Plan: completed 
Deliverable 4.  Quarterly Progress Report:  completed 
Deliverable 5.  Quarterly Progress Report:  in process 
Deliverable 6 – 34:  not initiated 
 
 
Project 2. Bald Eagle Winter Monitoring and Evaluation 
 
The MSHCP projects titled, ‘Bald Eagle Monitoring’ (2005-NPS-476-P) and the associated project 
‘Bald Eagle Modeling’ (2005-NPS-609B-P) have been initiated.  A summary of products as 
described in the task agreement is provided here. The following information has been formatted to 
match the quarterly report requirements of the Clark County MSHCP.      
 
QUESTION 1:  What did you accomplish during this reporting period? How did these 
accomplishments help you reach the goal of your project? If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plans for the projects, Bald Eagle Monitoring.  Also included 
herein is a report on milestones and deliverables for the associated project, Bald Eagle 
Modeling (2005-NPS-609B-P) that covers technical aspects of this project.  All milestones and 
deliverables for this quarter have been accomplished, as summarized below.  
 
Milestone 1. Contract Award and Mobilization  
 
Contract awards and mobilizations occurred on January 2, 2008. 
 
Milestone 2. Project Kick-off Meeting  
 
The kick-off meeting for these projects was held on February 1, 2008. 
 
Deliverable 1. Work Plan 
 
An Annual Work Plan was completed and submitted to Clark County on February 1, 2008. 
 
Deliverable 2.  Detailed Timeline 
 
Two detailed timelines were completed and submitted to Clark County on February 1, 2008 
(for projects 2005-NPS-540-P and 2005-NPS-609B-P).  
 
Deliverable 3. Data Management Plan  
 
Two data management plans were completed and submitted to Clark County on February 1, 
2008 (for projects 2005-NPS-540-P and 2005-NPS-609B-P). 
 
Milestone 3.  Conduct 2008 Bald Eagle Count 
 
The 2008 winter bald eagle count was conducted on January 7.  A total of eight boats with 46 
participants surveyed the routes on Lakes Mead and Mohave.  A record number of bald eagles 
were counted, with a total of 116 confirmed bald eagle sightings (not including unidentified 
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eagles and golden eagles).  In preparation for the count, group training was provided on 
January 4 to data recorders for each survey route.  
 
Since the Overton survey route typically has the highest eagle count; pre- and post-surveys of 
this route were performed (on January 3 and 14, respectively).  These surveys were conducted 
in an effort gain insight on the potential variation in the eagle count. 
 
All spatial and tabular data from the survey routes were entered into a geo-spatial database. 
Quality assurance, as described in the Data Management Plan for this project, was performed 
on all survey data to ensure standardization, and at least 10% of each route's observations were 
checked for attribute accuracy and completeness against their original survey data sheets.  
After being spatially digitized, all observation locations were audited against original recording 
maps by an independent data technician.  
 
QUESTION 2:  What, if any, problems were encountered?  Briefly, describe those 
problems and how they were dealt with?   
 
No problems were encountered during this quarter.  
 
QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
 
As defined in the Annual Timeline, all scheduled activities were completed this quarter.   
 
QUESTION 4:  What is the calculated percent of work completed? 
 
This project has approximately 12 quarters. The first quarter has been completed; therefore, 
approximately 8% of the project has been completed. 
 
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
No problems are foreseen at this time.  
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No.  
 
QUESTION 7:  What was produced during the reporting period? 
 
1. Annual Work Plan (Deliverable 1, 2005-NPS-540-P) 
2. Detailed Timeline (Deliverable 1, 2005-NPS-609B-P) 
3. Detailed Timeline (Deliverable 2, 2005-NPS-540-P) 
4. Data Management Plan (Deliverable 3, 2005-NPS-540-P) 
5. Data Management Plan (Deliverable 2, 2005-NPS-609B-P) 
6. Observations on bald eagle winter use and numbers on Lakes Mead and Mohave.   
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
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For Project, 2005-NPS-540-P 
 
Milestone 1.   Contract Awards and Mobilization: completed  
Milestone 2.    Project Kickoff & Training Meeting: completed  
Milestone 3.    Conduct 2008 Bald Eagle Count: completed 
Milestone 4 – 5:  Not initiated 
 
Deliverable 1.   Work Plan: completed 
Deliverable 2.   Detailed Timeline: completed 
Deliverable 3.   Data Management Plan: completed 
Deliverable 4.   Quarterly Report: In progress 
Deliverable 5 – 25:  Not initiated 
 
For Project, 2005-NPS-609B-P 
 
Milestone 1.   Contract Awards and Mobilization: completed  
Milestone 2:   Not initiated 
 
Deliverable 1.   Detailed Timeline: completed 
Deliverable 2.   Data Management Plan: completed 
 
 
Project 3. Peregrine Falcon Monitoring and Evaluation 
 
The MSHCP projects titled ‘Peregrine Falcon Monitoring’ (2005-NPS-475-P) and the associated 
project ‘Peregrine Falcon Modeling’ (2005-NPS-609C-P) were initiated on March 3, 2008.  The 
following information has been formatted to meet Clark County quarterly report requirements. 
 
QUESTION 1:  What did you accomplish during this reporting period? How did these 
accomplishments help you reach the goal of your project? If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plan for this project.  Also covered are actions conducted under the 
associated project, Peregrine Falcon Modeling (2005-NPS-609C-P) that covers technical 
aspects of the project.  All milestones and deliverables for this quarter have been accomplished, 
as summarized below. 
 
Milestone 1. Contract Award and Mobilization 
 
The original contract awards and mobilization occurred on March 3, 2008. 
  
Milestone 2. Project Kick-off and Training Meeting 
 
The Project Kick-off and Training Meeting was completed on March 18, 2008. 
 
Milestone 3. Begin Peregrine Falcon Monitoring  
 
Preliminary testing of the new call-broadcast survey method was initiated during the courtship 
period, beginning on February 13, 2008.  This followed surveys at four sites conducted in 
January to evaluative initiation of territorial breeding behavior.  Six incidental sightings were 
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also documented prior to the onset of the breeding season in early March.  Monitoring of 
peregrine falcons during the breeding season began on March 4, 2008.  All historically known 
peregrine territories within Lake Mead National Recreation Area have been visited at least 
once, with return visits to sites determined on a site-by-site basis depending on previous 
results.  To date, 64 surveys have been conducted at 32 different sites during 2008.   
 
Deliverable 2. Work Plan  
 
An Annual Work Plan was completed and submitted to Clark County before the due date on 
April 4, 2008.  
 
Deliverable 3. Detailed Timeline 
 
A Detailed Timeline was completed and submitted to Clark County before the due date on 
April 4, 2008.  A timeline for the associated project, 2005-NPS-609C, also was delivered. 
 
Deliverable 4. Data Management Plan 
 
Development of a Data Management Plan was initiated early for this project in association with 
early data collection; this deliverable is not due until April 19, 2008.   
 
QUESTION 2:  What, if any, problems were encountered? Briefly describe those 
problems and how they were dealt with.   
 
No problems were encountered this quarter.   
 
QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
 
As defined in the Annual Timeline and Work Plan, all scheduled activities were completed this 
quarter.   
 
QUESTION 4:  What is the calculated percent of work completed? 
 
There are approximately 9 quarters (some partial) that constitute this project and one partial 
quarter has been completed; therefore, approximately 11% of the project has been completed. 
 
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
No problems are foreseen.    
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No.   
 
QUESTION 7:  What was produced during the reporting period? 
 
1. Annual Work Plan (Deliverable 1, 2005-NPS-475-P) 
2. Detailed Timeline (Deliverable 2, 2005-NPS-475-P) 
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3. Detailed Timeline (Deliverable 1, 2005-NPS-609C) 
4. Observations on peregrine falcon breeding activities within LMNRA. 
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
 
Project 2005-NPS-475-P 
 
Milestone 1.  Contract Award and Mobilization: completed 
Milestone 2.  Project Kick-off and Training Meeting: completed 
Milestone 3.  Begin Peregrine Falcon Monitoring: completed (actions continuing) 
Milestone 4.  Data Management Plan: in progress 
Milestone 5-7:   not initiated  
 
Deliverable 1.  Quarterly Progress Report: in progress 
Deliverable 2.  Annual Work Plan: completed 
Deliverable 3.  Detailed Timeline: completed 
Deliverable 4 – 21: not initiated 
 
Project 2005-NPS-609C-P 
 
Milestone 1.  Contract Awards and Mobilization:  completed 
Milestone 2.  Not initiated 
 
Deliverable 1.  Detailed Timeline: completed 
Deliverable 2 – 10:  not initiated 
 
 
Project 4. Assessment of Six Covered and Three Evaluation Bird Species 
 
MSHCP projects titled ‘Historical and Current Assessment of Six Covered and Three Evaluation 
Bird Species’ (2005-NPS-542-P) and the associated project ‘Conceptual and Habitat Models for 
Six Covered and Three Evaluation Bird Species’ (2005-NPS-609A-P) have been initiated.  The 
following information has been formatted to match the quarterly report requirements of the Clark 
County MSHCP.  
 
QUESTION 1:  What did you accomplish during this reporting period?  How did these 
accomplishments help you reach the goal of your project?  If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plan submitted for this project.  Also reported here are actions 
conducted on the associated project, 2005-NPS-609A-P that covers technical aspects of the 
project.  All milestones and deliverables identified for this quarter have been accomplished, as 
summarized below.  
 
Deliverable 3. Quarterly Progress Report 
 
A quarterly report was completed and submitted to Clark County by the due date of January 1, 
2008.   
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Deliverable 4. Draft Detailed Field Study Design and Protocol 
 
A draft document describing the field study design was completed and submitted to Clark 
County on February 15, 2008.   
 
Deliverable 5.  Final Detailed Field Study Design and Protocol 
 
A final detailed field study design was completed and submitted to Clark County by the due 
date of March 31, 2008. 
 
Milestone 3.  Begin Review and Compilation of Historical Data in Published Literature, 
Museum Records, and Data Archives 
 
Compilation of historical data began on February 15, 2008 with the assessment of museum 
sources available on the Internet and development of data searching protocol for recording data 
mining activities.  Data mining is currently underway.  
 
Milestone 4.  Begin Intensive Area Surveys 
 
We have identified the four intensive survey areas and initiated weekly field surveys associated 
with this project at one site.  The monitoring activity is earlier than scheduled and is aimed at 
gaining a better understanding breeding activities of the Le Conte’s thrasher, one of species 
targeted for intensive area monitoring.   
 
QUESTION 2:  What, if any, problems were encountered?  Briefly, describe those 
problems and how they were dealt with?   
 
No problems were encountered during this quarter.  
 
QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
 
As defined in the Annual Timeline and Work Plan, all scheduled activities were completed this 
quarter.   
 
QUESTION 4:  What is the calculated percent of work completed? 
 
This project has approximately 13 quarters, two quarters have been completed; therefore, by 
this assessment approximately 15% of the project has been completed. 
  
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
No problems are foreseen at this time.  
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No.  
 
QUESTION 7:  What was produced during the reporting period? 
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1.  Quarterly Progress Report (Deliverable 3) 
2.  Draft Detailed Field Study Design and Protocol (Deliverable 4) 
3.  Final Detailed Field Study Design and Protocol (Deliverable 5) 
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
 
For Project 2005-NPS-542-P 
 
Milestone 1.  Contract Award and Mobilization:  completed 
Milestone 2.  Project Kickoff & Training Meeting: completed 
Milestone 3.  Begin Review and Compilation of Historical Data: initiation completed 
Milestone 4.   Begin Intensive Area Surveys: initiated – in progress 
Milestone 5 – 15: not initiated 
 
Deliverable 1.  Annual Work Plan & Detailed Timeline: completed 
Deliverable 2.  Data Management Plan: completed 
Deliverable 3.  Quarterly Progress Report: completed 
Deliverable 4.   Draft Detailed Field Study Design and Protocol: completed 
Deliverable 5.   Final Detailed Field Study Design and Protocol: completed 
Deliverable 6.  Quarterly Progress Report: in progress 
Deliverable 7 – 30: not initiated 
 
For Project 2005-NPS-609A-P 
 
Deliverable. Data Management Plan: completed 
 
 
Project 5. Desert Tortoise Monitoring and Management 
 
Deliverables and reporting for compliance monitoring described for Phase I of the task agreement 
have been completed.  No other activity for this project is planned under the task agreement (as 
modified).  
 
Project 6. Shorebird Monitoring on Lakes Mead and Mohave 
 
The following information summarizes products as described in the task agreement.  This is not an 
MSHCP project, thus the information herein is not presented in the format associated with those 
reporting requirements.   
 
Monthly inventory and monitoring surveys – Ongoing monthly surveys were conducted on 
the regular seven intensively monitored sites on Lakes Mead and Mohave throughout the 
quarter with a total of 21 surveys completed (Table 1).  Monthly surveys were initiated in 
January in a new Black Canyon site (from the Willow Beach Fish Hatchery north to the 
Hoover Dam) in order to better characterize this area’s importance to aquatic birds; surveys 
here will continue monthly at least through the end of 2008.  Exploratory surveys were 
conducted in the north end of Gregg Basin and the length of Iceberg Canyon on March 4, 2008.  
This was done in order to evaluate aquatic bird presence in the area prior to the Colorado River 
High Flow Experiment as planned for mid-March and will be followed up on during the 
coming quarter.  Several major spring migration events of snow geese and gulls were 
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documented incidentally in late February and during the month of March.  All data collected 
during these surveys were entered into a database. 
 
Table 1. Survey sites and numbers of surveys conducted for aquatic and shorebirds on Lakes 
Mead and Mohave since March 2004 and during the current quarter. 
 
Lake and Site Number of Surveys 
 March 04 – December 07 January 08 – March 08 
Lake Mead   
Las Vegas Bay     49 3 
Muddy River 47 3 
Virgin River 47 3 
Grand Wash 29 3 
Bonelli Bay 11 0 
Misc. sites 11 2 
Lake Mohave   
Arizona Bay 47 3 
Nevada Bay 47 3 
Willow Beach 44 3 
Black Canyon 0 3 
Misc. sites 15 0 
Total 347 26 
 
 
In addition to the actions described above, a literature search and review of snowy plovers in 
western North America was completed in early January (initiated after the observation of 
breeding on Lake Mead).  The results of the literature review are reflected in the development 
of an electronic database of literature on the subject, as well as a database containing a 
summary of all sources for future reference.     
 
Water Grab samples – No water samples were requested this quarter.  
 
Project 7. Desert Bighorn Sheep Habitat Use Monitoring in Relation to Highway 
Development.  
 
The following information summarizes products as described in the task agreement.  This is not an 
MSHCP project.   
 
GPS location data from collars on sheep will be downloaded weekly and converted into a 
format recognized by ArcGIS – GPS collars were released last quarter and information from 
these collars is still being sent from Argos; however, this data has not proved particularly 
useful in locating the missing collars.  Much of the information received either is for collars 
that have already been retrieved from the field, or is data associated with bad GPS location 
information.     
 
Field retrieval of collars will be attempted on all dead animals – Over the past few weeks, 
time has been spent reviewing the current data sent from Argos in order to identify any 
locations of released collars for retrieval; however, as reported above few new data have been 
transmitted as batteries on the satellite collars failed.  In addition, it appears that the VHF radio 
units in the collars have also failed, again as batteries life may not have been as long as 
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projected.  Without location data or radio signals, retrieval of most of these collars will not be 
possible.   
 
Provide technical assistance for project assessments and report – This quarter, as requested 
by Mr. Haley, PLI personnel working with GIS staff at LMNRA (Joe Hutcheson) provided the 
following information for the desert bighorn sheep project:  (1) total number of fixes collected 
for each collar/sheep from the beginning of the study to present; (2) range of dates for which 
each collar has been collecting data; (3) the collar/sheep status to date; and (4) the approximate 
home range of each animal from aerial estimates.  
 
 
Other Activities Conducted under the Task Agreement  
 
Technical Assistance and Regional Coordination – 
 
At Mr. Haley’s request, UNLV Wildlife Research Assistants (Joe Barnes and Dawn Fletcher) 
provided several days assistance with fish management activities (Razorback Roundup).    
 
Coordination has been ongoing with Mark Sappington (NPS, GIS/data management specialist), 
and others, on the development of a predictive GIS-based habitat model for peregrines within 
LMNRA.  An organizational meeting of NPS and UNLV personnel involved with the 
modeling project was held on January 28, 2008.  Mr. Barnes also met with Stacey Provincial (a 
GIS/data management specialist currently with USBOR assisting on this project) on two other 
occasions for technical discussions on the development of the peregrine model. To gain further 
experience with raptor field studies, Mr. Barnes assisted the raptor specialist, Mr. Al Hinde, on 
personal time during January 11-13, 2008.  
 
At Mr. Haley’s request, UNLV wildlife research assistants (Mr. Barnes and Ms. Fletcher) 
attended the Arizona Coordinated Bird Monitoring meeting in Kingman, Arizona on January 
31, 2008. Updates were given for ongoing and planned riparian and aquatic bird surveys 
throughout Arizona. Particular attention was paid to standardize survey methods across 
multiple government and non-profit agencies. 
 
At the request of Mr. Haley, UNLV research assistant Fletcher, attended the Lower Colorado 
River Terrestrial and Riparian Biology Meeting hosted by Bureau of Reclamation in Laughlin 
on January 29, 2008.  The day that Ms. Fletcher attended, the focus was on study design and 
survey techniques for songbirds along the Lower Colorado River.  Ms. Fletcher also attended a 
meeting for the Mohave Inventory and Monitoring Network on January 28, 2008 at NPS 
offices in Boulder City to provide information on the NPSpecies database.   
 
At the request of Mr. Kent Turner, Dr. Jaeger as well as research assistant Fletcher attended 
portions of the Clark County MSHCP Ecosystem Health Workshop hosted by the Desert 
Research Institute on January 29-31, 2008 in Las Vegas, Nevada.  
 
Additional Personal Development – 
 
Research Assistants Dana Drake and Dawn Fletcher completed B3 Combination Helicopter 
and Airplane Safety Training, at Lake Mead National Recreation Area, on March 12, 2008. 
 
Mr. Barnes was admitted to the M.S. program in Ecology and Evolutionary Biology at the 
School of Life Sciences, UNLV.   
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Professional Presentations and Public Outreach – The following professional 
presentations, describing work conducted under the task agreement, were given this 
quarter.  
 
Jaeger, J., D. Drake, M. Graham and R. Haley.  Status of Relict Leopard Frog Conservation. 
Presentation given at the California/Nevada Amphibian Population Task Force meeting, San 
Diego, CA, January 9-11, 2008. 
 
Drake, D., J. Jaeger, M. Graham and R. Haley.  Status and Conservation of the Relict Leopard 
Frog, Rana onca. Invited presentation given at the Lower Colorado River Terrestrial and 
Riparian Group (CRITER) meeting, Laughlin, NV, January 29-30, 2008. 
 
Barnes, J.  Peregrine Falcons: Their Story at Lake Mead National Recreation Area.  Public 
lecture given at the Boulder City Public Library in collaboration with the National Park 
Service, Interpretive Division.  February 12, 2008.  Boulder City, NV. 
 
The following additional professional presentations were given this quarter by individuals 
associated with this task agreement (identified by underlining).  
 
Riddle B.R., T. Jezkova, and J.R. Jaeger.  Toward Development of a Comparative Ecological 
Niche Modeling Approach to Reconstructing Past and Predicting Future Biotic Responses to 
Climate Change in the Great Basin. Great Basin, Great Expectations NGO Workshop 2008, 
February 20-21, 2008. Sparks, Nevada. 
 
Hemmings V., J.R. Jaeger, M.J. Sredl, et al. Current Knowledge on the Phylogeography of 
Relict and Lowland Leopard Frogs.  Invited presentation at the Lower Colorado River 
Terrestrial and Riparian Group (CRITER) meeting, February 29-30, 2008. Laughlin, NV. 
 
News Coverage  – The following is a list of news articles on the winter bald eagle count 
conducted this quarter  This project was also covered by the local reporter George Knapp for 
a television story on Channel Eight News.  
 
 Lake Mead Eagles Soaring. Keith Rogers, Las Vegas Review Journal. 
 Eagle Count Sets Record, Fred Couzens, The Boulder City View.  
 Bald Eagles Counted Along the Shores of Lake. Alice Popovici, The Mohave Daily 
News. 
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